

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Department– Khammam District – LWE (IAP) – “Construction of Mandal Mahila Samakya Building at Mulakalapally in Khammam District” - Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 1434

Dated.1-08-2012

Read the following:-

Ref: From the Chief Engineer (PR), Hyd. Lr.No.CE(PR)/DEEIV /AEE14 /EOAT
/Malakalapalli/KMM/2012 dated 9.7.2012.

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time upto 8.8.2011 (for 46 days) for the work “Construction of Mandal Mahila Samakya Building at Mulakalapally in Khammam District” without imposing penalty for delay in execution of work.

2. The Chief Engineer, (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, SRTGN Bhavan, Errum –Manjzil, Hyderabad
The Superintendent Engineer (PR), Khammam District
The District Treasury Officer, Khammam District
The Accountant General, AP, Hyderabad
Copy to
PS to Hon’ble M (PR&RWS)
P.S. to Principal Secretary to Government (PR)
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER